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January 14, 2007 t

Met w/ Klebanov, Boal, Duxbury, J Dennis about OBG weights and any effect on the Temp Tower design — Denis
has no worries so far — asked for a list of weights for each CCO to see if any issues

Champion’s Mtg at 1000

1500 - Callto TC

Worked out agreement on letter to ABF to allow U rib welding in production as a reply to ABF letter 415

January15, 2008

SFOBB coordination meeting held at Mission Bay at 0900

Discussed E2 CCO #56 and HQ wanting TBPOC approval — all agreed it is not needed, Kobal to work with HQ on
getting it approved

Internal Survey — Project controls Mtg at 1000 — met with Surveyors — need to finalize control point report with
contractor — Asked Gil to get it resolved with ABFs Davidson and Tutor and if problems to withhold $$

We will direct use of State control if needed.

January 16, 2008
Cable Engineering meeting at 0800 — separate notes taken
Core meeting 0900

January 17, 2008

Senior staff meeting held at 0800 — discussed survey QC/QA, PIX, WWR'S
China call in PM — discussed NCR/NCT — ABF looking for closure

Asked for pix from TC, discussed weekly welding reports (WWR)

Peter asked for pix of WDC, Asked for Marwan’s tolerance list

January 18, 2008
Off - Vacation day
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